
New Mobile Federal 
Courthouse and John 
Campbell Courthouse 

Renovation

Town Hall Bulletin

 Issue  No. 20

IN the month of October the contractor began installing casework in the courthouse. In a legal setting 

“casework” has a completely different meaning but in construction it is used to define the making of 
cabinetry, bookcases, or other storage and/or shelving. Meanwhile, the decorative millwork installation 
(i.e. courtroom wood panelling shown above) that began in September also continued this month. 

Contacts:
General Contractor Yates Construction George Yates Phone: 228‐348‐0608 gyates@wgyates.com
Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com

FINISH WORK: Some other activities occuring on site are the finish activities, i.e. flooring, ceilings, 
and painting, throughout the building. In the main lobby stonework was set on the walls of the main 
lobby. Progress was also made on the sitework with the anti-ram walls on the east side of the building. 

CAMPBELL DESIGN UPDATE: The 65% construction documents were delivered to GSA on Oct. 23 
and the team began the review process. With the Thanksgiving holiday looming the plan is to have some 
of the IDR meetings on-line prior to the holiday with in-person meeting the week after in Mobile.
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